
ONLINE INTERMEDIATION PLATFORMS MARKET INQUIRY 

ADMINISTRATIVE TIMETABLE 

Activity Timelines  Status 

Publication of draft Terms of reference (ToR) 19 February 2021 Completed  

Receive comments on draft ToR 12 March 2021 Completed 

Publication of final ToR 09 April 2021 Competed  

Publication of guidelines for participation  09 April 2021 Completed 

Launch of the Inquiry 19 May 2021 Pending 

Publication of statement of issues, inviting 

comments and submissions  

19 May 2021 Pending  

Issuing of first round questionnaires to online 

platforms and questionnaire for business users 

19-21 May 2021 Pending 

Stakeholders make submissions on the statement 

of issues 

18 June 2021 Pending 

Stakeholders respond to first round 

questionnaires 

18 June 2021 Pending 

Analysis of submissions received 21 June – 06 August 

2021 

Pending 

Release of statement of further issues and 

second round questionnaires to specific 

stakeholders 

09 – 13 August 2021 Pending 

Stakeholders respond to statement of further 

issues and second round questionnaires  

10 September 2021 Pending 

Analysis of submissions received 13 September 2021 –

22 October 2021   

Pending 

Preparation for public hearings 25 October – 29 

October 

Pending 

Virtual public hearings 1-19 November 2021 Pending 

Further information requests and/or questions of 

clarity from issues arising in the public hearings 

22-26 November Pending 

Response to requests for information and/or 

questions of clarity 

14 January 2022 Pending 

Preparation of provisional report and individual 

stakeholder engagements (where required) 

17 January 2022 –  

22 April 2022 

Pending 



Issue provisional report for comments 02 May 2022 Pending 

Stakeholders provide comments on provisional 

report 

10 June 2022 Pending 

Engagements with stakeholders on provisional 

report (where required) 

June 2022 – July 2022 Pending 

Having regard to all comments received, prepare 

final report 

August 2022 – October 

2022 

Pending 

Publication of final report 18 November 2022 Pending 

 


